

PROJECT TITAN

Configuration Management and Revision History

Document Number	TITAN-CFG-001
Revision	A
Author	Michael Lozada-Longog
Date	July 2026
Status	Released - Educational Engineering Project

EDUCATIONAL USE NOTICE

Project TITAN is an educational engineering design project. It is not a clinical device, regulatory submission, or product approved for human use.

Document Control

Revision	Date	Description	Author
A	July 2026	Initial configuration-management and revision-history release.	Michael Lozada-Longog

1. Purpose

Defines naming, revision, release, and change-control conventions for Project TITAN artifacts.

2. Configuration Items

CI ID	Configuration Item	Control Method
CI-001	Master Fusion 360 assembly	Versioned cloud design; released snapshot export
CI-002	Individual component drawings	Document number and revision
CI-003	Static FEA study and result images	Study name, load-case name, dated screenshots
CI-004	Engineering design report	Controlled PDF
CI-005	Engineering documentation suite	Document number, revision, status
CI-006	Future prototype BOM and test records	Revision-controlled spreadsheet/report

3. Revision Convention

Alphabetic revisions (A, B, C...) denote controlled document/design releases. Working files may use incremental Fusion versions, but portfolio evidence should identify the released revision and date.

4. Reconstructed Project Revision History

Rev	Change	Disposition
A	Initial plate/frame concept and parametric geometry	Historical baseline
B	Shaft and bearing integration	Historical baseline
C	Spacer and alignment corrections	Historical baseline
D	Joint/constraint cleanup and assembly stabilization	Historical baseline
E	Individual drawing package completed	Historical baseline
F	Single-plate FEA completed	Historical baseline
G	Full-assembly FEA contacts and constraints corrected	Historical baseline
H	Bearing loads moved to bearing inner cylindrical surfaces	Current validated setup
I	Mesh refinement and latest FEA result capture	Current baseline
J	Engineering documentation suite assembled	This release

5. Open Change Items

- Audit the exact Fusion material assigned to every load-bearing component.
- Define actual bearing part number, fit, and retention method.
- Define fastener grades, thread engagement, and torque.
- Complete prototype and experimental test correlation.

6. Change-Control Workflow

Identify issue -> document proposed change -> evaluate affected requirements/risks/drawings/FEA -> implement in a new version -> rerun affected verification -> release updated documents and archive superseded evidence.